COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: Cl6642

PCN: 16642-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION:

R5 Ramp Metering /Queue Detection System

PROJECT NO: SHE R600-310

R6 RAMP METERING/QUEUE DETECTION SYSTEM

ESTIMATE NO: 0006

TIME CHARGED:

PERCENT TIME:

Page 1
ESTIMATE RUN 04/14/2009

14:39:20

PROG SPEC YR:2005

FACS REF NO:

93.0 DAYS TIME ALLOW: 120 WORK DAYS

77.50 ORIG TIME ALLOW: 80 WORK DAYS

NAME OF ROAD: US285 = HAMPDEN AVE., RAMPS OF I-25, I-270, US36 & C470
PROJECT COUNTIES: VARIOUS, REGION 6 ADAMS, REGION 6
ARAPAHOE, REGION 6 OTHERS
CONTRACTOR:
INTEGRATED ELECTRIC, INC. PAY PERIOD ENDING 04/06/2009 DATE TIME STARTED 10/13/2008
1500 WEST CEDAR AVENUE DATE LET 08/14/2008 DATE WORK BEGAN 10/13/2008
DATE AWARDED 09/08/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/29/2008 DATE ACCEPTED
DENVER CO 80233 303 733 2028 DATE NOTICE TO PROCEED 10/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 639,685.37 PARTICIPATING S 365,569.68 $ 32,438.02
AWARD PROJECT AMT: $ 566,800.86 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 57.15% TOTAL EARNINGS 365,569.68 32,438.02
FUNDS AVAILABLE: $ 274,115.69 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 365,569.68 32,438.02
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,502.01 -50.40
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 357,067.67 32,387.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 357,067.67 32,387.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 32,387.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16642-BID ESTIMATE RUN 04/14/2009
PROJECT: SHE R600-310 ESTIMATE NO: 0006 14:39:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 11.000 11.000
SY 0.000 0.00
125.95000 11.000 1,385.45
0010 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 6.000 6.000
SY 0.000 0.00
68.70000 6.000 412.20
0015 202-00210 *REMOVAL OF CONCRETE PAVEMENT 15.000 15.000
SY 0.000 0.00
148.85000 15.000 2,232.75
0020 202-00220 *REMOVAL OF ASPHALT MAT 12.000 0.000
SY 0.000 0.00
101.91000 0.000 0.00
0025 202-00250  *REMOVAL OF PAVEMENT MARKING 1,742.000 1,011.000
SF 0.000 0.00
2.58000 1,011.000 2,608.38
0030 202-00810 REMOVAL OF GROUND SIGN 2.000 1.000
EACH 0.500 53.83
107.66000 1.500 161.49
0035 203-00010  *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 220.000 180.000
cYy 0.000 0.00
44.66000 180.000 8,038.80
0040 203-01500 *BLADING 40.000 0.000
HOUR 0.000 0.00
229.00000 0.000 0.00
0045 203-01597 POTHOLING 40.000 28.500
HOUR 2.000 219.84
109.92000 30.500 3,352.56
0050 203-01622 SWEEPING (WITH PICKUP BROOM) 40.000 0.000
HOUR 0.000 0.00
184.35000 0.000 0.00
0055 203-02330 *LABORER 40.000 4.500
HOUR 0.000 0.00
45.80000 4.500 206.10
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PCN: 16642-BID ESTIMATE RUN 04/14/2009
PROJECT: SHE R600-310 ESTIMATE NO: 0006 14:39:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 *TOPSOIL 150.000 118.000
cy 0.000 0.00
45.80000 118.000 5,404.40
0065 208-00002 *EROSION LOG (12 INCH) 50.000 0.000
LF 0.000 0.00
8.42000 0.000 0.00
0070 208-00018 *GRAVEL BAG 50.000 30.000
LF 0.000 0.00
9.16000 30.000 274.80
0075 208-00020 *SILT FENCE 2,200.000 725.000
LF 0.000 0.00
2.29000 725.000 1,660.25
0080 208-00045 CONCRETE WASHOUT STRUCTURE URBAN 3.000 1.000
EACH 0.000 0.00
629.75000 1.000 629.75
0085 208-00050 *STORM DRAIN INLET PROTECTION 10.000 0.000
EACH 0.000 0.00
52.67000 0.000 0.00
0090 208-00205 EROSION CONTROL SUPERVISOR 100.000 20.000
HOUR 0.000 0.00
47.63000 20.000 952.60
0095 212-00006 *SEEDING (NATIVE) 0.300 0.300
ACRE 0.000 0.00
4,465.53000 0.300 1,339.66
0100 213-00003 *MULCHING (WEED FREE) 0.300 0.300
ACRE 0.000 0.00
4,024.67000 0.300 1,207.40
0105 213-00061 *MULCH TACKIFIER 30.000 30.000
LB 0.000 0.00
50.38000 30.000 1,511.40
0110 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 500.000 0.000
sy 0.000 0.00
1.60000 0.000 0.00
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PCN: 16642-BID ESTIMATE RUN 04/14/2009
PROJECT: SHE R600-310 ESTIMATE NO: 0006 14:39:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 102.000 82.000
cy 0.000 0.00
114.50000 82.000 9,389.00
0120 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
229.00000 0.000 0.00
0125 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 230.620 230.620
TON 0.000 0.00
108.78000 230.620 25,086.84
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 50.000 15.000
GAL 0.000 0.00
2.58000 15.000 38.70
0135 412-01000 *CONCRETE PAVEMENT (10 INCH) 15.000 15.000
sy 0.000 0.00
320.60000 15.000 4,809.00
0140 507-00000 *CONCRETE SLOPE AND DITCH PAVING 2.000 2.000
cY 0.000 0.00
1,145.00000 2.000 2,290.00
0145 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 55.000 20.000
LF 0.000 0.00
62.98000 20.000 1,259.60
0150 607-11525 FENCE (PLASTIC) 1,000.000 0.000
LF 0.000 0.00
1.55000 0.000 0.00
0155 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 52.000 52.000
SF 0.000 0.00
41.22000 52.000 2,143.44
0160 612-00270 LOCATION MARKER (UTILITY) (FLAT SLAT) 8.000 0.000
EACH 0.000 0.00
66.35000 0.000 0.00
0165 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 12,410.000 11,200.000
LF 0.000 0.00
7.64000 11,200.000 85,568.00
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PCN: 16642-BID ESTIMATE RUN 04/14/2009
PROJECT: SHE R600-310 ESTIMATE NO: 0006 14:39:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 663.000 506.000
LF 157.000 2,860.54
18.22000 663.000 12,079.86
0175 613-07000 PULL BOX (SPECIAL) 1.000 0.000
EACH 0.000 0.00
617.95000 0.000 0.00
0180 613-07023 PULL BOX (24"X36"x24") 7.000 7.000
EACH 0.000 0.00
836.33000 7.000 5,854.31
0185 613-07040 PULL BOX (30"X48"X24") 6.000 4.000
EACH 1.000 1,009.77
1,009.77000 5.000 5,048.85
0190 614-00012 SIGN PANEL (CLASS ITI) 89.000 0.000
SF 16.000 433.28
27.08000 16.000 433.28
0195 614-00035 SIGN PANEL (SPECIAL) 68.000 0.000
SF 35.200 952.86
27.07000 35.200 952.86
0200 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 24.000 12.000
LF 0.000 0.00
37.95000 12.000 455.40
0205 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 2.000 2.000
EACH 0.000 0.00
335.87000 2.000 671.74
0210 614-70216 TRAFFIC SIGNAL FACE (8-8) 8.000 0.000
EACH 0.000 0.00
568.28000 0.000 0.00
0215 614-70328 TRAFFIC SIGNAL FACE (12-8-8) 8.000 0.000
EACH 0.000 0.00
665.92000 0.000 0.00
0220 614-72740 BLANK OUT SIGN (LED) (SINGLE FACED) 2.000 0.000
EACH 0.000 0.00

8,128.37000 0.000 0.00
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PCN: 16642-BID ESTIMATE RUN 04/14/2009
PROJECT: SHE R600-310 ESTIMATE NO: 0006 14:39:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-72875 LOOP DETECTOR WIRE 3,975.000 3,967.000
LF 0.000 0.00
6.25000 3,967.000 24,793.75
0230 614-72878 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 16.000 0.000
EACH 0.000 0.00
828.63000 0.000 0.00
0235 614-72887 MICROWAVE VEHICLE RADAR DETECTOR 2.000 0.000
EACH 0.000 0.00
12,777.66000 0.000 0.00
0240 614-80000 FLASHING BEACON 8.000 1.500
EACH 2.000 3,455.48
1,727.74000 3.500 6,047.09
0245 614-84100 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 8.000 0.000
EACH 4.000 3,592.00
898.00000 4.000 3,592.00
0250 614-86105 TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00
8,467.40000 0.000 0.00
0255 614-86245 CONTROLLER (TYPE 170E) 4.000 1.500
EACH 1.000 7,338.15
7,338.15000 2.500 18,345.38
0260 614-87011 *FIBER OPTIC CABLE (SINGLE MODE) (24 FIBER) 5,756.000 2,230.000
LF 3,526.000 5,747.38
1.63000 5,756.000 9,382.28
0265 614-87015 *BUFFER TUBE FAN OUT KIT 10.000 0.000
EACH 0.000 0.00
610.48000 0.000 0.00
0270 614-87020 OPTICAL TRANSCEIVER 10.000 0.000
EACH 0.000 0.00
1,953.95000 0.000 0.00
0275 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00

668.04000 0.000 0.00
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PCN: 16642-BID ESTIMATE RUN 04/14/2009
PROJECT: SHE R600-310 ESTIMATE NO: 0006 14:39:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 625-00001  *CONSTRUCTION SURVEYING (HOURLY) 40.000 4.500
HOUR 0.000 0.00
125.95000 4.500 566.78
0285 626-00000  *MOBILIZATION 1.000 0.976
Ls 0.000 0.00
52,675.38000 0.976 51,411.17
0290 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.850
Ls 0.000 0.00
5,496.00000 0.850 4,671.60
0295 627-00005  *EPOXY PAVEMENT MARKING 16.000 16.000
GAL 0.000 0.00
143.13000 16.000 2,290.08
0300 627-01001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 180.000 96.000
SF 76.000 892.24
11.74000 172.000 2,019.28
0305 627-02001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 551.000 152.000
SF 0.000 0.00
13.17000 152.000 2,001.84
0310 630-00000  *FLAGGING 52.500 52.500
HOUR 0.000 0.00
22.90000 52.500 1,202.25
0315 630-00007  *TRAFFIC CONTROL INSPECTION 90.000 87.000
DAY 3.000 171.75
57.25000 90.000 5,152.50
0320 630-00012  *TRAFFIC CONTROL MANAGEMENT 80.000 52.000
DAY 16.000 6,412.00
400.75000 68.000 27,251.00
0325 630-00015  *UNIFORMED TRAFFIC CONTROL COORDINATION 40.000 0.000
HOUR 0.000 0.00
45.80000 0.000 0.00
0330 630-00025  *TRAFFIC CONTROL VEHICLE 40.000 0.000
HOUR 0.000 0.00

11.45000 0.000 0.00
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PCN: 16642-BID ESTIMATE RUN 04/14/2009
PROJECT: SHE R600-310 ESTIMATE NO: 0006 14:39:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
572.50000 1.000 572.50
0340 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 2.500
EACH 0.000 0.00
57.25000 2.500 143.13
0345 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 15.500
EACH 0.000 0.00
57.25000 15.500 887.38
0350 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 0.000
EACH 0.000 0.00
57.25000 0.000 0.00
0355 630-80348 *CONSTRUCTION INFORMATION SIGN 5.000 1.500
EACH 0.000 0.00
57.25000 1.500 85.88
0360 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
4,007.50000 1.000 4,007.50
0365 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
572.50000 1.000 572.50
0370 630-80360 *DRUM CHANNELIZING DEVICE 20.000 10.000
EACH 0.000 0.00
45.80000 10.000 458.00
0375 630-80380 *TRAFFIC CONE 200.000 75.000
EACH 0.000 0.00
7.01000 75.000 525.75
0380 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 15.000 2.000
DAY 0.000 0.00
583.25000 2.000 1,166.50
0385 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16642-BID ESTIMATE RUN 04/14/2009
PROJECT: SHE R600-310 ESTIMATE NO: 0006 14:39:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70034 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70035 F/A UNIFORMED TRAFFIC CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70220 F/A PHONE SERVICE AND ELECTRICAL POWER SOURCES 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70036 FORCED ACCOUNTS RESTORATION 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 900-00006 ADDED ITEM (DOLLAR)/ LIEN FOR KOLBE 0.000 -4,112.310
DOL -701.100 -701.10
1.00000 -4,813.410 -4,813.41
CAT 0200 CURRENT AMT $ 623,907.31 $ 32,438.028 349,791.60
CAT NOO0400 CONSTRUCTION ENGINEERING
0425 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,414.46000 1.000 14,414.46
0430 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,363.60000 1.000 1,363.60
CAT 0400 CURRENT AMT $ 15,778.06 $ 0.00$ 15,778.06
PROJECT TOTAL CURRENT AMT $ 639,685.37 $ 32,438.02 8 365,569.66



